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Project Overview 
Lake Havasu City has hired Clarion Associates to prepare a 
comprehensive update of its Development Code and targeted 
updates of its General Plan to better guide the future development of 
the city.  The General Plan will be updated to include new elements 
required under Arizona law for a city with a population greater than 
50,000.  Since the current General Plan was ratified by the community 
in 2002, the 50,000 threshold has been exceeded.   

The primary goals of this project are to eliminate existing conflicts 
and inconsistencies within the existing Development Code, to ensure 
that the new code compliments the General Plan, and to make the 
Development Code simpler and more user-friendly. To address these 
goals, the updated code will integrate all land use regulations in a 
logical, simple, and illustrated format that incorporates best practices 
to guide more consistent decision-making and simplify 
administration.  Throughout this project, Clarion team members will 
work closely with Lake Havasu City staff to ensure that the General 
Plan and Development Code reinforce the same vision for the future.   
Once the updated Development Code has been drafted, zoning map 
revisions will be identified, to assist the city in aligning the map and 
the code.   

Public Involvement Plan  

Purpose and Intent 

Generating ideas and building support for the Lake Havasu City 
Development Code and General Plan Update Project (“Plan and Code 
Update”) is a primary project objective.  This Public Involvement Plan 
is designed to engage (from the bottom-up) residents, businesses, 
school districts, associations of government, public land management 
agencies, city staff, elected and appointed officials, and other 
stakeholders throughout every stage of the Plan and Code Updates.  
This plan and schedule are designed to obtain critical public input on 
the updates and to adhere to Arizona’s Grow Smarter legislation, 
which amended state law to require effective, early, and continuous 
public participation when developing or amending a general plan.    

  

ARIZONA’S GROW 
SMARTER ACT 

The Grow Smarter Act (A.R.S. § 9-
461.06 (2013)) requires that this 
public involvement plan provides 
for: 

 The broad dissemination of 
proposals and alternatives. 

 The opportunity for written 
comments. 

 Public hearings after effective 
notice. 

 Open discussions, 
communications programs 
and information services. 

 Consideration of public 
comments.   

In accordance with state law, this 
plan incorporates a variety of 
engagement strategies to involve 
the public (regularly and often) in 
every project phase from initiation 
to adoption of the General Plan 
and Development Code.  The 
proposed public involvement 
strategies are tailored to align with 
the various stages of the project 
and range from brainstorming and 
visioning in the early stages, 
making informed choices and 
developing consensus in later 
stages, and building support and 
consent for adopting the updated 
Development Code and General 
Plan throughout the process.   
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Public Involvement Plan Elements 

The Public Involvement Plan contains four key elements, as described briefly below.  Details of each element 
are provided on the pages that follow.   

COMMUNICATIONS STRATEGY 

This element outlines the various communication tools that will be used to broadly distribute general plan and 
code work products (for public review and comment) and public meeting and hearing notifications to build 
awareness of the Plan and Code Update.  Using the various means identified in this Public Involvement Plan, 
every effort will be made to keep the public informed during the Plan and Code Update process.   

GENERAL PLAN UPDATE:  PRELIMINARY ACTIVITIES AND EVENTS SCHEDULE 

This element provides a framework to organize and specify the details of the various events and public 
engagement activities for each phase of the General Plan Update.  A preliminary outline of potential activities 
and events is provided.   

A General Plan Advisory Committee (GPAC), comprised of approximately 15 community stakeholders 
representing a broad spectrum of city residents and stakeholder groups, will be appointed to serve as a 
sounding board for the consultant team throughout the process, providing input on interim work products and 
helping to coordinate the General Plan Update with the Development Code Update and other community 
efforts, as appropriate. 

The GPAC will update the Planning Commission and City Council at key points in the process to keep both 
groups informed about the General Plan Update effort and to seek input on key questions, as they emerge. 

DEVELOPMENT CODE UPDATE: PRELIMINARY ACTIVITIES & EVENTS SCHEDULE 

This element provides a framework to organize and specify the details of the various events and public 
engagement activities, for each phase of the Development Code Update.  A preliminary outline of potential 
activities and events is provided. 

A Technical Advisory Committee (TAC), comprised of key community stakeholders and city staff, will be 
appointed to serve as a sounding board for the consultant team throughout the process, providing input on 
interim work products and helping to coordinate the Development Code Update with the General Plan Update 
and other community efforts, as appropriate. 

The TAC will  update the Planning Commission and City Council at key points in the process to keep both 
groups informed about the Development Code Update effort and to seek input on key questions, as they 
emerge. 

LIST OF KEY PROJECT STAKEHOLDERS 

This element identifies a comprehensive list of key project stakeholders, organizations, and agencies, identified 
during initial stages of the project.  Identified stakeholders, along with the community at large, will be kept 
informed regarding the Plan and Code Update and given a variety of opportunities to provide input.  Additional 
stakeholders may be identified and added to this list as the process progresses.   
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Communications Strategy 
COMMUNICATIONS METHODS & DETAILS TIMING/SCHEDULE 

Project Webpage  

Purpose: Provide a means for the community to get information and share ideas at any time.  Enables the 
community to access draft materials, schedules, and notices of events, and provides opportunities for community 
members to send comments and participate in online surveys or questionnaires at key points during the process.  

CITY WEBSITE 

 City staff will establish a Development Code and General Plan News 
and Updates link on the city’s existing website: 

                        http://www.lhcaz.gov/generalplan/ 

SITE UPDATES 

 Clarion will provide city staff with a project description, event 
notices, meeting notes, and draft documents to post to the site to 
correspond with public outreach events. 

 As appropriate, Clarion will provide city staff with links to online 
surveys (corresponding to Public Outreach Events) to post on the 
project webpage to solicit input from the community on specific 
questions to help inform the Plan and Code Update. 

 

 Webpage launch-late-
March 2014 
(numerous related activities 
noted below) 

 Major updates to occur 1-2 
weeks prior to Public 
Outreach Event (at site 
launch we will advertise 
Clarion’s initial visit, tour, 
and our first informational 
public meeting (April 1) 

E-Newsletters 

Purpose: Provide periodic, short project updates and announcements.  Allow participants to subscribe/unsubscribe 
from the newsletters at any point.  

SUBSCRIPTION LIST  

 Clarion will manage and maintain the project subscription list 
developed during the course of the project via the project web page 
and through public meetings.   

 City staff will provide any existing stakeholder email addresses to 
Clarion (from existing city databases, if appropriate) to add to the 
project subscription list.   

 If existing addresses cannot be provided, staff will distribute e-
newsletters using existing distribution lists, as available to reach 
other stakeholders not registered on the project subscription list.   

NEWSLETTER CONTENT 

 Clarion will draft all e-newsletter content prior to each outreach 
event and distribute to project subscription list 

 City staff will review and approve each e-newsletter prior to 
distribution 

 

 First e-newsletter (flyer) 
will announce website 
launch in late-March 2014 
and will be distributed to 
existing city distributions 
lists, as appropriate.   

 Future e-newsletters will 
be distributed 2 weeks 
before each Outreach 
Event (via project 
subscription list) 

  

http://www.lhcaz.gov/generalplan/
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Flyers/Direct Notification  

Purpose: Provide information about the project and identify opportunities for participation. 

FLYERS 

 Clarion will draft flyers prior to each outreach event  

 City staff will review, approve, print and distribute all flyers 

OTHER PRINT MATERIALS 

 Clarion will assist in the production of all other printed materials as 
needed 

 City staff will review, approve, print and distribute all other direct 
notification materials 

 Flyers may be included as water bill inserts for wider distribution at 
key points in the process, if timing and sequencing of mailings are 
appropriate. 

 Flyers will be drafted 3 
weeks before each 
Outreach Event 

 Flyers will be distributed 2 
weeks before each 
Outreach Event 

Social Media 

Purpose: Share project news and announce opportunities for public engagement.  Employ existing City social 
media accounts to reach an existing audience. 

 Clarion will prepare draft posts for the City, including posting dates 
and times.  A project specific hashtag (#PLANUPDATE) will be used 
to track all posts. 

 Clarion will coordinate with City staff to post materials to social 
media accounts and monitor activity 

 Posts begin 2 weeks before 
each public information 
session 

Media Updates/Press Releases  

Purpose: Inform the media and public about the project and opportunities to participate. 

PRESS RELEASES 

 Clarion will draft short news releases prior to each public information 
session 

 City staff will review, approve, and distribute all news releases 

OTHER MEDIA UPDATES/APPEARANCES 

 Clarion will attend/participate in other media interviews/appearances 
as needed, via phone or in-person when timing coincides with 
existing trips 

 Future press releases 
distributed 1 week before 
each public information 
session 

 Other media updates to 
occur as needed 
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General Plan Update: Preliminary Activities and Events 
Schedule 

OUTREACH ACTIVITIES & DETAILS TIME & LOCATION 

Project Initiation 

Purpose: Identify key issues and opportunities to be addressed by the General Plan update and collect relevant 
background information from a broad cross-section of community stakeholders and appropriate local, state, and 
federal government agencies.  During this initial visit, we will meet with the GPAC and interview various 
stakeholder groups selected by the city.   

STAKEHOLDER INTERVIEWS 

Interviews with a variety of stakeholders will be conducted, drawing 
upon the preliminary list of interest groups below.  Additional 
stakeholder interviews may be conducted during subsequent project 
phases, as necessary, to engage other groups and organizations listed on 
page 15. 

 Economic Development 

 Mobility and Transportation 

 Lake Havasu Metropolitan Planning Organization 

 Neighborhood Associations 

 Affordable Housing 

 Developers (Residential and Commercial) 

 Parks and Recreation (including Site 6 and Sara Park) 

 Natural Resources (e.g., shoreline protection) 

 Cultural Resources 

 Historic Preservation 

 County Interests 

 Business Associations 

 City Staff 

 Landlord Association 

 Realtors 

Tuesday, April 1, 2014 
8:00 a.m. – 12:00 a.m. 

1:00 p.m. – 5:00 p.m.  

Various times and locations  

 

 

PUBLIC INFORMATION SESSION #1  

Agenda Items: 

 Team Introduction 

 Project Overview 

 Public Engagement Opportunities (e.g., online community survey 
and future information sessions to review and comment on draft 
general plan documents) 

Tuesday, April 1, 2014 

Time: 6:00 p.m. – 8:00 p.m. 

Location: City Council Chambers 
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OUTREACH ACTIVITIES & DETAILS TIME & LOCATION 

General Plan Assessment 

Purpose: Prepare a succinct, chapter-by-chapter assessment of the current General Plan, highlighting where 
targeted updates may be warranted to refresh plan content or comply with additional requirements triggered by 
population threshold (50,000 people). Prepare a summary of Community Data and Trends to help inform the 
General Plan process. The assessment and data and trends summary will be posted on the project webpage for 
public review two weeks prior to GPAC Meeting and Public Information Session #2.   

 GENERAL PLAN COMMUNITY WORKSHOP  (EVENING OPTION)  

Agenda Items: 

 Project update/overview of major trends and key issues 

 Seek input on General Plan Assessment (issues, vision, goals, and 
policies) 

September 8, 2014  

Time: 6:00-8:00pm 

Location:  City Council Chambers 

 GENERAL PLAN COMMUNITY WORKSHOP (MORNING OPTION)  

Agenda Items: 

 Project update/overview of major trends and key issues 

 Seek input on General Plan Assessment (issues, vision, goals, and 
policies) 

September 9, 2014  

Time: 9:00-11:00am 

Location:  City Council Chambers 

GENERAL PLAN ADVISORY COMMITTEE MEETING #1  

Agenda Items: 

 Project update/overview of major trends and key issues 

 Review highlights of community workshop results 

 Seek input on General Plan Assessment (issues, vision, goals, and 
policies) 

September 9, 2014  

Time: 11:30am-1:30pm 

Location:  City Council Chambers 

ONLINE SURVEY:  GENERAL PLAN ASSESSMENT 

An online version of the community workshops will be posted on the 
project webpage immediately following the September meetings to 
provide those unable to attend a workshop with an opportunity to weigh 
in.   

September 10-30, 2014  

Location:    
http://www.lhcaz.gov/generalplan/ 

Draft General Plan 

Purpose: Building on input received during the General Plan Assessment phase, prepare a draft of the updated 
General Plan, for review and comment by city staff and the public before drafting Final General Plan.  A Staff 
Draft of General Plan will be provided for review and comment via a Web Conference prior to presenting the Draft 
Plan to the public during our September visit.  The Draft Plan will be posted on the project webpage for public 
review two weeks prior to the third round of Community Meetings.   

PUBLIC INFORMATION SESSION #3 (EVENING OPTION) 

Agenda Items: 

 Project Update 

 Overview of Draft General Plan 

 Gather public input on Draft General Plan to incorporate in Final 
General Plan 

October 30th, 2014 

Time: 6:00-8:00pm 

Location: City Council Chambers 

http://www.lhcaz.gov/generalplan/
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OUTREACH ACTIVITIES & DETAILS TIME & LOCATION 

PUBLIC INFORMATION SESSION #3 (MORNING OPTION) 

Agenda Items: 

 Project Update 

 Overview of Draft General Plan 

 Gather public input on Draft General Plan to incorporate in Final 
General Plan 

October 30th, 2014 

Time: 9:00am-11:00am 

Location: City Council Chambers 

GENERAL PLAN ADVISORY COMMITTEE MEETING #2  

Agenda Items: 

 Project Update 

 Discuss current community and agency feedback and coordination 

 Review and solicit input on Draft General Plan  
 

October 30th, 2014 

Time: 11:30am-1:30pm 

Location: City Council Chambers 

Final General Plan (Adoption Draft)  

Purpose: Prepare Final Updated General Plan (Adoption Draft) for approval by Planning Commission and City 
Council prior to the mandatory 120-day waiting period before General Plan ratification.   

PUBLIC INFORMATION SESSION #4 (EVENING OPTION) 

Agenda Items: 

 Project Update 

 Overview of Final General Plan (Adoption Draft) 

 Inform participants of public hearing process 

December 3, 2014  

Time: 6:00pm-8:00pm 

Location: City Council Chambers 

PUBLIC INFORMATION SESSION #4 (MORNING OPTION) 

Agenda Items: 

 Project Update 

 Overview of Final General Plan (Adoption Draft) 

 Inform participants of public hearing process 

December 4, 2014  

Time: 9:00am-11:00am 

Location: City Council Chambers 

GENERAL PLAN ADVISORY COMMITTEE MEETING #3  

Agenda Items: 

 Project Update 

 Overview of Final General Plan (Adoption Draft) 

 Confirm public hearing process  

December 4, 2014  

Time: 11:30am-1:30pm 

Location: City Council Chambers 
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OUTREACH ACTIVITIES & DETAILS TIME & LOCATION 

General Plan Adoption 

PLANNING COMMISSION HEARING #1 

 Provide General Plan to Planning Commission and City Council 60 
days prior to hearing. 

 City will forward the Plan to the following entities for review: 

 Mohave County Planning Agency 
 Each county or municipality that is contiguous to the 

corporate limits of LHC or its area of extraterritorial 
jurisdiction. 

 The regional planning agency within which the 
municipality is located. 

 The Arizona commerce authority or any other state agency 
that is subsequently designated as the general planning 
agency for this state. 

 The department of water resources for review and 
comment on the water resources element. 

 Military airport of facility notification (N/A). 
 Any person or entity that requests in writing to receive a 

copy of the proposal. 

 City will publish notice of Hearing #1 in local paper at least 15 days 
(not more than 30), before hearing.   

Date: TBD 

Time: TBD 

Location: City Council Chambers 

PLANNING COMMISSION HEARING #2 Date: TBD 

Time: TBD 

Location: City Council Chambers 

CITY COUNCIL HEARING #1 (SAME NOTICE REQUIREMENTS AS ABOVE) Date: TBD 

Time: TBD 

Location: City Council Chambers 
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Development Code Update: Preliminary Activities & Events 
Schedule 

OUTREACH ACTIVITIES & DETAILS TIME & LOCATION 

Project Initiation 

Purpose: Identify key issues and opportunities to be addressed by the Development Code update and collect 
relevant background information.  A Technical Advisory Committee (TAC), comprised of key community 
stakeholders and city staff, will meet with consultant on eight occasions to ensure that the community’s 
expectations and concerns are considered throughout the update process.   

STAKEHOLDER INTERVIEWS  

Interviews with a variety of stakeholders will be conducted, drawing upon 
the preliminary list of interest groups below.  Additional stakeholder 
interviews may be conducted during subsequent project phases, as 
necessary, to engage other groups and organizations listed on page 15. 

 Economic Development 

 Mobility and Transportation 

 Lake Havasu Metropolitan Planning Organization 

 Neighborhood Associations 

 Affordable Housing 

 Developers (Residential and Commercial) 

 Parks and Recreation (including Site 6 and Sara Park) 

 Natural Resources (e.g., shoreline protection) 

 Cultural Resources 

 Historic Preservation 

 County Interests 

 Business Associations 

 City Staff 

 Landlord Association 

 Realtors 

Tuesday, April 1, 2014 
8:00 a.m. – 12:00 a.m. 

1:00 p.m. – 5:00 p.m.  

Various times and locations  

 

PUBLIC INFORMATION SESSION #1  

Agenda Items: 

 Team Introduction 

 Project Overview 

 Public Engagement Opportunities 

Tuesday, April 1, 2014 

Time: 6:00 p.m. – 8:00 p.m. 

Location: City Council Chambers 



PUBLIC INVOLVEMENT PLAN —AUGUST 2014 

12 

OUTREACH ACTIVITIES & DETAILS TIME & LOCATION 

Code Enforcement Review and Options Report  

Purpose: Address current issues and questions regarding zoning code enforcement techniques and best practices 
to help city contend with existing code enforcement issues in the interim and identify code enforcement practices 
and tools to include in the revised code.   

TECHNICAL ADVISORY COMMITTEE MEETING #1, ENFORCEMENT MEMBERS (WEB 
CONFERENCE)   

Agenda Items: 

 Review Code Enforcement Options Memo 

 Identify enforcement practices and tools to incorporate into Staff 
Draft of code 

May 2014 

 

Evaluation of Code 

Purpose: Prepare a detailed evaluation and outline of code identifying parts of the code that need to be fixed, how 
the code structure will change, where standards will be revised (and why), and where existing material will be 
carried over.   

TECHNICAL ADVISORY COMMITTEE MEETING #2  

Agenda Items: 

 Project Update 

 Discuss current community feedback (from on-line survey and 
newsletter) 

 Review and seek input on Code Evaluation and Outline (Assessment 
Report) 

July 22, 2014  

Time: 4:30 – 5:30 

Location: Community Services 
Department Office 

PUBLIC INFORMATION SESSION #2  

Agenda Items:  

 Project Update  

 Review and seek input on Code Evaluation and Outline (Assessment 
Report) 

July 22, 2014  

Time: 2:30-4:00 

Location: City Council Chambers 

Staff Draft of Code (Module 1  - Administration and Procedures)  

Purpose: Prepare a staff draft of each code “module” (administration and procedures; zone districts and uses; 
development, design, and form standards) for review and correction by staff prior to public distribution (Public 
Draft).  

TECHNICAL ADVISORY COMMITTEE  MEETING #3 (VIA WEB-CONFERENCE)  

Agenda Items: 

 Project Update 

 Discuss current community feedback 

 Review Staff Draft of Module 1 (Administration and Procedures, 
including new code enforcement provisions) 

 Identify necessary revisions to be made in Public Draft 

September 2014  

Time: TBD 
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OUTREACH ACTIVITIES & DETAILS TIME & LOCATION 

Public Draft of Code (Module 1 - Administration and Procedures)  

Purpose: Gather public input on each “module” of the new code to inform the Final Draft of the new code.   

TECHNICAL ADVISORY COMMITTEE MEETING #4  

Agenda Items: 

 Project Update 

 Discuss current community feedback  

 Review and solicit input on Public Draft of Module 1 

September 30, 2014 

Time: TBD 

Location: Community Services 
Department Office 

PUBLIC INFORMATION SESSION #3  

Agenda Items: 

 Project Update 

 Review Public Draft of Module 1 

 Collect public feedback (likes, dislikes, questions, concerns) 

September 30, 2014  

Time: TBD 

Location: City Council Chambers 

Staff Draft of Code (Module 2 - Zone Districts and Uses)  

TECHNICAL ADVISORY COMMITTEE  MEETING #5 (VIA WEB CONFERENCE) 

Agenda Items: 

 Project Update 

 Discuss current community feedback 

 Review Staff Draft of Module 2 (Zone Districts and Uses) 

 Identify necessary revisions to be made in Public Draft 

December 2014  

Time: TBD 

 

Public Draft of Code (Module 2 - Zone Districts and Uses)  

TECHNICAL ADVISORY COMMITTEE MEETING #6  

Agenda Items: 

 Project Update 

 Discuss current community feedback  

 Review and solicit input on Public Draft of Module 2 

 Identify key issues to address in Final Draft of Module 2 

January 2015 (2 day trip) 

Time: TBD 

Location: Community Services 
Department 

PUBLIC INFORMATION SESSION #4  

Agenda Items: 

 Project Update 

 Review Public Draft of Module 2 

 Collect public feedback (likes, dislikes, questions, concerns) 

January 2015 (2 day trip) 

Time: TBD 

Location: City Council Chambers 

Staff Draft of Code (Module 3 - Development, Design, and Form Standards)  

TECHNICAL ADVISORY COMMITTEE  MEETING #7 (WEB CONFERENCE) 

Agenda Items: 

 Project Update 

 Discuss current community feedback 

 Review and solicit input on Staff Draft of Module 3 (Development, 
Design, and Form Standards) 

 Identify necessary revisions to be made in Public Draft 

 

March 2015 

Time: TBD 
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OUTREACH ACTIVITIES & DETAILS TIME & LOCATION 

Public Draft of Code (Module 3 - Development, Design, and Form Standards) 

TECHNICAL ADVISORY COMMITTEE MEETING #8 

Agenda Items:  

 Project Update 

 Discuss current community feedback  

 Review and solicit input on Public Draft of Module 3 

 Identify key issues to address in Final Draft of Module 3 

 Discuss integration of all 3 Modules in Integrated Hearing Draft 

April 2015 (2 day trip) 

Time: TBD 

Location: Community Services 
Department 

PUBLIC INFORMATION SESSION #5  

Agenda Items: 

 Project Update 

 Review Public Draft of Module 3 

 Collect public feedback (likes, dislikes, questions, concerns) 

April 2015 (2 day trip) 

Time: TBD 

Location: City Council Chambers 

Code Refinement & Adoption 

Purpose: Combine the three code modules into one Integrated Hearing Draft that incorporates all of the changes 
required as a result of the TAC, and Public Information Session feedback received on each module.   

TECHNICAL ADVISORY COMMITTEE MEETING #9 

Agenda Items:  

 Project Update 

 Discuss current community feedback  

 Review Integrated Hearing Draft 

 Identify key issues likely to come up during adoption process 

 Discuss additional refinements before adoption 

June 2015 (2 day trip) 

Time: TBD 

Location: Community Services 
Department 

PUBLIC ADOPTION HEARINGS  

 Joint Planning Commission & City Council Work Session – Second 
and Fourth Tuesdays 

 City Council Hearing – Second and Fourth Tuesdays 

June-August 2015 (TBD)  

Time: TBD 

Location: City Council Chambers 
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List of Key Project Stakeholders 
While the general public serves as the single largest stakeholder group for the General Plan and Development 
Code Update, this process is designed to ensure coordination with and targeted input opportunities for a 
variety of local, regional, state, and federal entities in addition to providing opportunities for input from the 
community at large.  Below is a comprehensive list of key project stakeholders, individuals, and agencies, 
identified during initial stages of the project.  Stakeholders will be kept informed regarding the Plan and Code 
Update and provided a variety of opportunities to provide input.  Additional stakeholders may be identified and 
added to this list as the process progresses.     

Federal: 

 Bureau of Land Management 

 Bureau of Reclamation 

 Corp of Engineers 

 U.S. Fish and Wildlife 

 U.S. Coast Guard 

State 

 Arizona Department of Transportation (ADOT) 

 Arizona State Land Department (ASLD) 

 Arizona Department of Commerce 

 Arizona Department of Environmental Quality 

 Arizona Parks 

 Arizona Department of Real Estate 

Regional 

 Mohave County 

 Planning and Development 
 Department of Transportation 

 Sheriff’s Department 

 Western Arizona Council of Governments (WACOG) 

 Lower Colorado Resource Conservation District 

 San Bernardino County Sheriff’s Department 

Local 

 Lake Havasu City 

 City Manager’s Office 

 Community Development 

 Engineering 

 Water 

 Wastewater 

 City Attorney’s Office 

 Parks and Recreation 

 Finance 

 Police/Fire 

 Public Relations 

 Airport 

 Lake Havasu City Partnership for Economic Development 

 Lake Havasu Area Chamber of Commerce 

 Lake Havasu Area Visitor and Convention Bureau 
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 Lake Havasu Main Street Program 

 Keep Havasu Beautiful Committee 

 Lake Havasu Unified School District 

 Mohave Community College 

 Arizona State University – Lake Havasu City Campus 

 Colorado River Builders Association 

 Lake Havasu City residents, businesses, and property owners 

Private 

 Arizona Public Service Company 

 Citizen Utilities 

 Major Medical Institutions 

 Merchants’ Association 

 London Bridge Shopping Center Association 

 Apartment Owners’ Association 


